

# Quality Planning

At a glance, in a complex system development project context

- ➔ Defining which **standards** are applicable
- ➔ Defining which “**tools**” to use (incl. document **templates** and **forms**)
- ➔ Assigning **roles**, i.e. setting up a **project organization**
- ➔ Defining key managerial **processes**:
  - ➔ For releasing **documents** (incl. verification and validation)
  - ➔ For managing the **configuration** (i.e. the baselines)
  - ➔ For handling **issues** and **non conformities**
  - ➔ For planning, scheduling, costing, hiring project participants, managing risks, reporting the progress, buying supplies and services...
- ➔ More broadly, for **decision making**

**Project Quality Assurance Framework**  
( Management )      ( System )