
Coordination Planning & Scheduling
A four-step process

q Identifying the project activities

w Identifying the resources available, estimating the resources required

a Gantt chart
Microsoft Project  Gantt chart® ®

ProjectWizard  Merlin  Gantt chart® ®

The Work Breakdown Structure (WBS)

The RACI Matrix

e Scheduling the activities

The Coordination Schedule


