
Coordination Planning & Scheduling
q Identifying the project activities Ú analogical approaches

> Approach sold as systematic,
but not that much!

> Global lessons learned collected
by the Project Management Institute

NASA's Work Breakdown Structure Handbook (NASA/SP-2010-3404)
Project Management Institute's Practice Standard to Work Breakdown Structures


