

# Coordination Planning & Scheduling

- 1 Identifying the project **activities** → analytical approach
- 1.3 Generating the list of **activities** from the **WBS-matrix**
  - i Generic activities suited to a **NPD project**

