

# Coordination Planning & Scheduling

1 Identifying the project **activities** → analytical approach

1.3 Generating the list of **activities** from the **WBS-matrix**

