































Coordination Planning & Scheduling

2 Identifying the **resources** available, estimating the **resources** required

2.3 Assigning **resources** to **activities** → **RACI Matrix**

Executes	Is responsible	Participate to decisions
 	   	   
Follows up		
 	  	  
Is informed		
 		  
Provide help		
 		  
Is required		
 		

! Only one per row!