

Coordination Planning & Scheduling

- 1 Identifying the project **activities** → analytical approach
 - 1.2 Deriving the **Work Breakdown Structure (WBS)** from the PBS

