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Coordination Planning & Scheduling
q Identifying the project activities Ú analytical approach

Generating the list of activities from the WBS-matrix1=#
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