



Coordination Planning & Scheduling

A four-step process

- 1 Identifying the project **activities**
 - ➡ The **Work Breakdown Structure (WBS)**
- 2 Identifying the **resources** available, estimating the **resources** required
 - ➡ The **RACI Matrix**
- 3 Scheduling the **activities**
 - ➡ The **Coordination Schedule**
 - ➡ a **Gantt chart**
 - ➡  ProjectWizard® Merlin® Gantt chart
 - ➡  Microsoft® Project® Gantt chart