


# Coordination Planning & Scheduling

1 Identifying the project **activities** → analytical approach



- ➔ **Work packages** = level 1 of the Work Breakdown Structure
- ➔ **Activities** = the *leaves* (🌿) of the WBS (from level 2 to level 6 max.)
- ➔ There is no requirement to have all activities at a same level!