

Coordination Planning & Scheduling

- 1 Identifying the project **activities** → analytical approach
- 1.3 Generating the list of **activities** from the **WBS-matrix**
 - i Generic activities suited to a **construction project**

