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Coordination Planning & Scheduling
q Identifying the project activities Ú analytical approach

Generating the list of activities from the WBS-matrix1=#

For each cell of this matrix,
count how many activities
are required to manage
the project efficiently

1 One activity
shall be planned

n
A few activities
shall be planned 
(cf. activity def.)

Sum < 400 act.


