Coordination Planning & Scheduling
A four-step process

€@ !dentifying the project activities
The Work Breakdown Structure (WBS)

0 Identifying the resources available, estimating the resources required
The RACI Matrix

€) scheduling the activities

The Coordination Schedule
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