Coordination Planning & Scheduling
o |dentifying the project activities » analytical approach

@ Cenerating the list of activities from the WBS-matrix

@ Generic activities suited to a construction project




