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2 Manage the CanNet project X X X X R Executes
3 Set the project management framework X| 88
4 Perform detailed design of the PTT system X 11 | I
5 Write technical specification for the PTT system 1 1 I O I Follows up
6 Prepare tendering docts for the PTT system | | | F &.?.,,‘.
7 Send invitations to tender for the PTT system i | iof d
8 Open tenders and place order for the PTT system 7‘ I ‘ X | I R Is informe
9 Perform the installation design I I [ | 23
10 Prepare installation of the PTT system | | .
L Provide help
11 Prepare commissioning of the PTT system | X
12 Install the tank #1 sampling point assembly | | X | H &.?.,,..
13 Install the tank #2 sampling point assembly | | X | | ired
14 Install the tank #3 sampling point assembly | | X | srequire
15 Lay down the tubing network | I X R &
16 Install the blower and lay down the air hoses | | X | .
. Is responsible
17 Pull and connect controls cabling | X
18 Install the PLC and sending station in the lab | | n[
19 Parametrize software for the PTT system | | H
20 Test and validate software for the PTT system | |
21 Perform detailed design of the lab arrangement | [ |
2 Write technical specification for the electr. infrastr. [ B |
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