

PDM Scheduling

Calculations in three steps

- 1 Calculation of the **earliest dates** by propagation (**forward pass**) from left to right
- 2 Calculation of the **latest dates** by propagation (**backward pass**) from right to left
- 3 Calculation of the **total floats** and **free floats**

The CPM algorithm

$E_\alpha \leftarrow$ Project start date

Order $\{a_j\}$ so that $a_i \prec a_k \forall i < k$

For $j=1$ to $|\{a_j\}|$ repeat:

$$ES_j \leftarrow \begin{cases} E_\alpha & \text{if } \Gamma_j^{-1} = \emptyset \\ \max_{k \in \Gamma_j^{-1}} \{ES_k + DUR_k\} & \text{otherwise} \end{cases}$$

$L_\omega \leftarrow E_\omega$

For $j=|\{a_j\}|$ to 1 repeat:

$$LF_j \leftarrow \begin{cases} L_\omega & \text{if } \Gamma_j = \emptyset \\ \min_{k \in \Gamma_j} \{LF_k - DUR_k\} & \text{otherwise} \end{cases}$$

$TF_j \leftarrow LF_j - EF_j$

$FF_j \leftarrow \min_{k \in \Gamma_j} \{ES_k\} - EF_j$