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1 - Manage the CanNet project 33 wks Tom Ayrton | Se tA,bH,cM,nL,gS
2 - Set the project management framework 1wk Tom Ayrton | Se tA +-Tom Ayrio#r | Senior Plant Engineer
3 - Perform detailed design of the PTT system 5 wks Bob Harvey| Ser bH + Bob Harvey| Senior Plant Designer
4 - Write technical specification for the PTT system 2wks Ned Land | Mect nL ~&Od land | Mech. Engineer
5 - Prepare tendering docts for the PTT system 1wk Alice Watkins | | aw -Ali @ Watkins | Proc. Officer
6 - Send invitations to tender for the PTT system 0 wks Alice Watkins | | aw "—Wm—l
T - Open tenders and place order for the PTT system 1wk Tom Ayrton | Se tA,aw,nL To eer,Alife Watkins | Proc. Of
g - Perform the installation design 1.5 wks Bob Harvey| Ser bH T
9 - Prepare installation of the PTT system 2wks Ned Land | Mect nL
10 - Prepare commissioning of the PTT system 5.5 wks Cyprien Méré | t cM,nL,gS,cS en Méré | Electr. Enc
n - Install the tank #1 sampling point assembly 0.5 wks Ned Land | Mecl nL,jP,mS eer,John Proth | Me
12 - Install the tank #2 sampling point assembly 0.5 wks Ned Land | Mect nL,jP,mS ngneer,John Proth | M
. 13 - Install the tank #3 sampling point assembly 0.5 wks Ned Land | Mecl nL,jP,mS ineer,John Proth |
§ 14 - Lay down the tubing network 2 wks Ned Land | Mect nL,jP,mS l h. Engineer,John |
S 15 - Install the blower and lay down the air hoses 1wk Ned Land | Mecl nL,jP,mS —Nid Landj| Mech. Engineer,Jo
E 16 - Pull and connect controls cabling 1wk Cyprien Méré | | cM,hB,mZ,g5 Cygrien Méré | Electr. E
5 - Install the PLC and sending station in the lab 2wks Gédéon Spilett | gs ). I" éoh Spilett | Controls E
18 - Parametrize software for the PTT system A wks Cyrus Smith | So ¢S 1 Cyrue Smith | Software Engineer
19 - Test and validate software for the PTT system 2 wks Cyrus Smith | So ¢5 CyruciS | Software Eng
20 - Perform detailed design of the lab arrangement 2wks Bob Harvey| Ser bH :: Bcb Harvey| (Senior Flant Designer
2 - Write technical specification for the electr. infrastr. 1wk Cyprien Méré | t cM T —Cyirien Meéré | Electr. Engineer
22 - Prepare tendering docts for the electr. infrastr. 1wk Alice Watkins | | aw +HAlice Watkins | Proc. Officer
3 - Send invitations to tender for the electr. infrastr. 0wks Alice Watkins | | aw 0"—1-0#03—1
24 - Open tenders and place order for the electr. infrastr. 1wk Tom Ayrton | Se tA,aW,cM .- Tam Ayrton || Senior Plant Eng e(,]Ii(:e ins | Proc.
25 - Install the electr. infrastr. In the lab 2wks Cyprien Méré | [ cM,hB,mZ T ien Mére . Engineer,Herbert |
26 - Write technical specification for the lab's furniture 0.5 wks Cyprien Méré | I cM T Cyptien Méré | Electr. Engineer
2 - Prepare tendering docts for the lab's furniture 0.5 wks Alice Watkins | 1 aw —TTE Watkins | Proc. Dfficer
28 - Send invitations to tender for the lab's furniture 0 wks Alice Watkins | | aw %
29 - Open tenders and place order for the lab's furniture 1wk Tom Ayrton | Se tA,aW,cM om-Ayrton| Senior Plant E lice Watkins | Proc
30 - Arrange the furniture in the lab 2 wks Cyprien Méré | t cM,hB,mZ,g5 I —Cypri+n éré | Electr. Enginee -
21 - n tond Amcte fovsbin ifintanl PR Alinn hratlinr |1 aar . & Blira Watline | Drar O#ficar Nad | andll Mark =
< \ [2J]|[e]
Ready ™ New Tasks : Auto Scheduled =] = = B fa-——4F+—+




