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Activity vs. Planned Activity

> Planned activities (planned units) æ longer term

Planned activities are defined more roughly that short/medium 
term activities

The                          project management standard for reporting 
distinguishes two types of activities:

As the project progresses, 
planned activities arrive on 
a shorter term and are split 
up in short/medium term 
activities

Planned activity

Corresponding short-term activities


