Assigning resources to activities

Gantt Chart Tools CanNet_07_activities-dur-links-res-assignments - Project Professional
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Resource 2017 February 2017 = March 2017 April 2017 May 2017 June 2017 July 2017 [l
Mode v Task Name ~ Duration +« lMame‘ > | Resource Initials  + 1623300613 20,27 /06,13 ,20,27 /03 /1017 24 01,08 /15,22,29,05/1219,26 031017 | 2
1 - ( Manage the CanNet prolea 19.5 wks —_
2 - Set tigproject management framework 1wk EI) .-] l E
3 = wks ] Alice Watkib&\Proc. Officer : I_-
4 - Write technical specification for the PTT system wks ~[[]Bob Harvey| Senior Plant Designer -L7
. -[_|Cyprien Méré | Electr, Engineer :
5 - Prepare tendering docts for the PTT system 1wk Doy i l gin :
: - o -[[]Cyrus Smith | Software Engineer : l,,
e Send invitations to tender for the PTT syste 0 wks []Gédéon Spilett | Controls Engineer : RS
7 - Open tenders and place order for the PTT system 1wk [ JHerbert Brown | Electrician :
8 - Perform the installation design 1.5 wks -[JJohn Proth | Mechanic
9 - Prepare installation of the PTT system 2 wks -[Lab Infrastr. | Budget
10 - ccinni fth K [IMathieu Strux | Mechanic
= Prepare commissioning of the PTT system 2wks .[IMichel Zor | Electrician
n - Install the tank #1 sampling point assembly 0.5wks ..[JNed Land | Mech. Engineer
12 - Install the tank #2 sampling point assembly 0.5 wks - []Project Management Reserve :
13 - Install the tank #3 sampling point assembly 0.5 wks CIPTT System | Budget :
e — o . . . . [ Tom Ayrton | Senior Plant Engineer :
Task Information X
Assign Resources X General | Predecessors Resources | Advanced| Notes | Custom Fields |
Task: Set the project management framework MName: ‘ Set the project management framework ‘ Duration: ‘ 1wk IE Dgstimated
Resource list options TR
Resources from CanNet_07_activities-dur-links-res-assignments || signment Owner | Units Cost ~
Resource Name R/D Units | Cost ~ " [Alice Watkins | Proc. Officer
Alice Watkins | Proc. € | |Bob Harvey| Senior Plant Designer
EBob Harvey| Senior Pl Remove | |Cyprien Méré | Electr. Engineer
Cyprien Méré | Electr. P —| | Cyrus Smith | Software Engineer
Cyrus Smith | Software {efolie L GédéonBSpilettl Controls Engineer
i ] Herbert Brown | Electrician
Gédeon Spilett | Cont Sl "1 |iohn Proth | Melchanic
Herbert Brown | Electr 1 |Lab Infrastr. | Budget
John Proth | Mechani 1 |Mathieu Strux | Mechanic
Lab Infrastr, | Budget —| |Michel Zorn | Electrician v
Mathieu Strux | Mechz NE‘_’ Land | Mech. Engineer
Py T v Project Management Reserve
Hold down Ctrl and click to select multiple resources PTT System | Budget
Tom Ayrton | Senior Plant Engineer




