
What should be the size of a project's Activity Portfolio?

> No definitive answer!

> That depends of the size and complexity of the project

> But more than 300 or 400 activities* is known to be 
difficult to handle

> 100 activities* sounds reasonable for a project spanning 
over one year

How many activities on a schedule?

* Activities + remaining planned activities


