

Assigning resources to activities

CanNet_07_activities-dur-links-res-assignments - Project Professional

File Task Resource Report Project View Format Tell me what you want to do...

Team Planner View Assign Resource tool Add Resources Insert Information Properties Level Section Resource All Level Next Overallocation

1 2 3 4

Task Name Duration Resource Names Resource Initials

1 Manage the CanNet project 19.5 wks

2 Set the project management framework 1 wk

3 Perform detailed design of the PTT system 5 wks

4 Write technical specification for the PTT system 2 wks

5 Prepare tendering docs for the PTT system 1 wk

6 Send invitations to tender for the PTT system 0 wks

7 Open tenders and place order for the PTT system 1 wk

8 Perform the installation design 1.5 wks

9 Prepare installation of the PTT system 2 wks

10 Prepare commissioning of the PTT system 2 wks

11 Install the tank #1 sampling point assembly 0.5 wks

12 Install the tank #2 sampling point assembly 0.5 wks

13 Install the tank #3 sampling point assembly 0.5 wks

14

2017 February 2017 March 2017 April 2017 May 2017 June 2017 July 2017

16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 2

10/03

1

2

3

4

5

6

7

8

9

10

11

12

13

14

Assign Resources

Task: Set the project management framework

Resource list options

Resources from CanNet_07_activities-dur-links-res-assignments

Resource Name	R/D	Units	Cost
Alice Watkins Proc. Officer			
Bob Harvey Senior Plant Designer			
Cyprien Méré Electr. Engineer			
Cyrus Smith Software Engineer			
Gédéon Spilett Controls Engineer			
Herbert Brown Electrician			
John Proth Mechanic			
Lab Infrastr. Budget			
Mathieu Strux Mechanic			
Michel Zorn Electrician			

Assign Remove Replace... Graph Close Help

Hold down Ctrl and click to select multiple resources

Task Information

General Predecessors Resources Advanced Notes Custom Fields

Name: Set the project management framework Duration: 1 wk Estimated

Resources:

Resource Name	Assignment Owner	Units	Cost
Alice Watkins Proc. Officer			
Bob Harvey Senior Plant Designer			
Cyprien Méré Electr. Engineer			
Cyrus Smith Software Engineer			
Gédéon Spilett Controls Engineer			
Herbert Brown Electrician			
John Proth Mechanic			
Lab Infrastr. Budget			
Mathieu Strux Mechanic			
Michel Zorn Electrician			
Ned Land Mech. Engineer			
Project Management Reserve			
PTT System Budget			
Tom Ayrton Senior Plant Engineer			

OK Cancel