

Activity vs. Planned Activity

The **ANSI #748** project management standard for reporting distinguishes two types of activities:

- ➔ **Activities** (work units) → short/medium term
- ➔ **Planned activities** (planned units) → longer term

Planned activities are defined more roughly than short/medium term activities

As the project progresses, planned activities arrive on a shorter term and are split up in short/medium term activities

