[
Pagelayout Formulas Data  Review  View  Developer

Gantt Chart Tools CanNet_07_activities-dur-links-res-assignments - Project Professional Generate Act + Res

Resource Report Project View Format Q@ Tell me what you want to do... Senerate s
°o® o0 ] e m [£}] Leveling Options
o 3 Smm ML Sm o . Run macro
X i ™ Clear Leveling
Team Assign  Resource Information Notes Details Level Level Level | ) : CanNet
Planner~ Resources Pool - Selection Resource Al Next Overallocation E ;"‘:"':g“h?i""“ prOiect” "
3| setthe project management framewor
View Assignments Properties Level [ Perform detailed design of the PTT system HEINN | N
Task R 2017 Febr; s|  Write technical specification for the PTT system BN X D
asl . Esource . = G Prepare tendering docts for the PTT system 1 X 1 1
0 Mode v Task Name ~ Duration ~ Names ~+ Resource Initials ~ 16 23 30 0B ;| sendinvitations to tender for the PTT system |
. - 8|  Open tenders and place order for the PTT system 1 x| X L R
1 = Manage the CanNet project 19.5 wks M T ;| perform the nstaiaton desgn o B | |
- I 1|  Prepare installation of the PTT system | 1
2 | - Set the project management framewaork 1wk 1| Prepare commissioning of the PTT system | X X X
- . - 12| Install the tank #1 sampling point assembly 1 1 @ x x |
. * Perform detailed dESIgn of the PTT system 5 wks Pa s te 13| Install the tank #2 sampling point assembly | I @ x x 1
4 - Write technical specification for the PTT system 2 wks . Install the tank #3 sampling point assembly ! ! - RARIEI
| 5| Lay down the tubing network 1 1 @ x x 1
5 - Prepare tendering docts for the PTT system 1wk : 16| Install the blower and lay down the air hoses 1 | @ x x 1
: 17| Pull and connect controls cabling | x| x X
6 - Send invitations to tender for the PTT system 0 wks : 1| Install the PLC and sending station in the lab 1 [ 1 |
— : 1 Parametrize software for the PTT system 1 I
7 - Open tenders and place order for the PTT system 1wk : | Testand validate software for the PTT system 1 !
. N R : 21| Perform detailed design of the lab arrangement | A0 | Al
87 - Perform the installation design 1.5 wks : 22| Write technical specification for the electr. infrastr. 1] % | |
9 - Prepare installation of the PTT system 2 wks : a0 ;s WeS-top | WeS-matis | Actiies | RACI | Actiies +Resources | + S l t
: cady
10 - Prepare commissioning of the PTT system 2 wks H elec range
1 - Install the tank #1 sampling point assembly 0.5 wks : ]
12 - Install the tank #2 sampling point assembly 0.5 wks L
- EDE0 6 - B CanNet 00.x&S
. 13 - Install the tank #3 sampling point assembly 0.5 wks Home insert Pagslawot Fomules Data Review View Deveioper 2+ Share
R : ast s fr tAbH,cM,nLgS .
Z 14 = Lay down the tubing network 2wks ; i : P PP P
£ | R :
[SI - Install the blower and lay down the air hoses 1wk : Generste Act hes ; J
: ¢
E 16 - Pull and connect controls cablin, 1wk : Ganerata ksl F ¢ ) $
z g & g /e &
| i F&s g
& u - Install the PLC and sending station in the lab 2 wks : f R FE5/4 &
: & e &S S > 5
18 - Parametrize software for the PTT system 4 wks : f§§ff§$§§ & j;?ff'fj{§
— B : ITT e SIS g &8 $
19 L Test and validate software for the PTT system 2 wks : . Canet e EE SESTEEFS 658
B - 150 *
207 - Perform detailed design of the lab arrangement 2 wks : 3 TR
21 - Write technical specification for the electr. infrastr. 1wk : i ;‘;
: 13
22 - Prepare tendering docts for the electr. infrastr. 1wk : ] =
3 155 aw
23 - Send invitations to tender for the electr. infrastr. 0wks : 156 aw
: 157| tA, aW, nL
24 - Open tenders and place order for the electr. infrastr. 0.5 wks : 1 bH
_— H nL
25 - Install the electr. infrastr. In the lab 2 wks : = oM, g5, ¢S
26 - Write technical specification for the lab's furniture 0.5 wks i o }:’ m
21 - Prepare tendering docts for the lab's furniture 0.5 wks : k5 et
: 164) nL, jp, ms
28 - Send invitations to tender for the lab's furniture 0 wks : - "";J':B'“Sz o
| 1 <M, hB, mz,
29 - Open tenders and place order for the lab's furniture 0.5 wks : ] &5
H 168| S
30 - Arrange the furniture in the lab 1wk : 9 s
21 - . tmmdavine dncte fov s Y i AC e B bH

. “ ‘ E‘ II : [ cng:dy :;Bs WBS-top  WBS-matrix  Activities RS > - —
Ready ™ New Tasks : Auto Scheduled Select ra nge + COpy 6




