

Assigning resources to activities

The screenshot displays the Microsoft Project Professional interface for a project named "CanNet_07_activities-dur-links-res-assignments". The ribbon is set to the "Resource" tab, and the "Details" button is highlighted in the "Properties" group. The "Gantt Chart" view is active, showing a list of tasks on the left and a Gantt chart on the right. The tasks list includes activities such as "Image the CanNet project", "Develop the project management framework", and "Perform detailed design of the PTT system". The Gantt chart shows the duration of these tasks across a timeline from January 2017 to June 2017. Resources are assigned to tasks, with "Tom Ayrton | Senior Plant Engineer" and "Bob Harvey | Senior Plant Designer" being visible. The "Resource Graph" view is also shown at the bottom, displaying resource usage over time. A legend indicates that red bars represent "Overallocated" resources, blue bars represent "Allocated" resources, and purple bars represent "Proposed" resources. A callout box labeled "Click once" points to the "Details" button in the ribbon. Another callout box labeled "Resource Graph view" points to the Resource Graph at the bottom of the screen.

Click once

Resource Graph view

Legend:

- Overallocated: Red
- Allocated: Blue
- Proposed: Purple

Peak Units:

Month	Jan 17	Feb 17	Mar 17	Apr 17	May 17	Jun 17
Units	200%	100%	100%	100%	100%	100%