

PDM Scheduling


“a PDM convention”

ID	DUR
ES	LS
EF	LF
FF	TT

ID	Activity ID
DUR_{ID}	Estimated duration
ES_{ID}	Earliest start date
EF_{ID}	Earliest finish date
LS_{ID}	Latest start date
LF_{ID}	Latest finish date
FF_{ID}	Free float (slack)
TT_{ID}	Total float (slack)

α	ω
E_α	E_ω

α, ω	Project start and finish nodes
E_α	Project fixed start date ← given!
$E_\omega (L_\omega)$	Project earliest finish date



Technical constraint: default type = finish–start

Technical constraint: type (fs, ff, ss, sf) and lag δ