

*List of activities (**LoA**) + duration estimates [weeks] + predecessors*

α  project start node

PM	α	
PMF	α	
DDP	sPMF	
TSP	PMF	
TDP	TSP	
ITP	DDP, TDP	
POP	ITP f_s+3 wks	
IDP	POP	
IPP	IDP	
CPP	IPP	
Tk1	POP f_s+4 wks, IPP, POT f_s+6 wks	
Tk2	POP f_s+4 wks, IPP, POT f_s+6 wks	
Tk3	POP f_s+4 wks, IPP, POT f_s+6 wks	
Tub	Tk1, Tk2, Tk3	
Blw	Tub	
Ctrl	Blw, Lab	
Lab	POP f_s+4 wks, IPP, Elec, Furn f_f+1 wk	

LoE

1

5

2

1

0

1

1.5

2

2

0.5

0.5

0.5

2

1

1

2

PSW	POP	4
TSW	PSW	2
DDL	POP, POE, POF	2
TSE	TSP	1
TDE	TSE	1
ITE	DDP, TDE	0
POE	ITE f_s+3 wks	0.5
Elec	DDL, POE f_s+3 wks	2
TSF	TSP	0.5
TDF	TSF	0.5
ITF	DDP, TDF	0
POF	ITF f_s+4 wks	0.5
Furn	Elec, POF f_s+3 wks	1
TDT	TSP	0.5
ITT	TDP	0
POT	ITT f_s+3 wks	0.5
Com	Ctrl, TSW, CPP	1
ω	PM, Com	

 project finish node