

Defining technical constraints

The screenshot displays the Microsoft Project Professional interface with a Gantt chart and task list. The task list includes:

Task ID	Task Name	Duration	Start	Finish
1	Manage the CanNet project		30/01/1	Fri 16/06
2	Set the project management framework		30/01/1	Fri 03/02
3	Perform detailed design of the PTT system		30/01/1	Fri 03/03
4	Write technical specification for the PTT system		30/01/1	Fri 10/02
5	Prepare tendering docs for the PTT system	1 wk	Mon 30/01/1	Fri 03/02
6	Send invitations to tender for the PTT system	0 wks	Mon 30/01/1	Mon 30/01/1
7	Open tenders and place order for the PTT system	1 wk	Mon 30/01/1	Fri 03/02
8	Perform the installation design	1.5 wks	Mon 30/01/1	Wed 08/02
9	Prepare installation of the PTT system	2 wks	Mon 30/01/1	Fri 10/02
10	Prepare commissioning of the PTT system	2 wks	Mon 30/01/1	Fri 10/02
11	Install the tank			
12	Install the tank			
13	Install the tank			
14	Lay down the tu			
15	Install the blow			
16	Pull and connect			
17	Install the PLC a			
18	Parametrize sof			
19	Test and validat			
20	Perform detaile			
21	Write technical			
22	Prepare tenderi			
23	Send invitations			
24	Open tenders ar			
25	Install the elect			
26	Write technical			
27	Prepare tenderi			
28	Send invitations to tender for the lab's furniture	0 wks	Mon 30/01/1	Mon 30/01/1
29	Open tenders and place order for the lab's furniture	0.5 wks	Mon 30/01/1	Wed 01/02
30	Arrange the furniture in the lab	1 wk	Mon 30/01/1	Fri 03/02

The Gantt chart shows a dependency link between task 2 and task 3. A 'Task Information' dialog box is open, showing the 'Predecessors' table:

ID	Task Name	Type	Lag
2	Set the project management framework	Finish-to-Start (FS)	0d

The 'Task Dependency' dialog box is also shown, with the following details:

- From: Set the project management framework
- To: Perform detailed design of the PTT system
- Type: Finish-to-Start (FS)
- Lag: 0d

Annotations in the image include:

- 1: Points to the task name 'Perform detailed design of the PTT system' in the task list.
- 2: Points to the task name 'Set the project management framework' in the task list.
- 3: Points to the dependency link between tasks 2 and 3 in the Gantt chart.
- 4: Points to the dependency link between tasks 2 and 3 in the Gantt chart, specifically to the link type indicator.