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Project Master Schedule 
Pilot Project makespan:
from end January (Monday of week 05)
to mid-July (Friday of week 28)

Coordination Schedule 
Pilot Project makespan:
from early week 05
to mid week 24

Float = 29 - 24.5
        = 4.5 wks


