

Project **Planning** for Complex Systems Projects

1 Identifying the project activities

 1.1 Describing the final deliverable(s) in a **PBS**

 1.2 Deriving the **WBS top nodes** from the PBS

 1.3 Preparing and populating the **WBS matrix**

 1.4 Generating the **list of activities** from the WBS matrix

2 Estimating and assigning resources

 2.1 Identifying the resources that are available in a **RBS**

 2.2 Estimating the resources that are required (**workload**)

 2.3 Assigning resources to activity in a **RACI matrix**