

Schedule Analysis

*Three aspects to look at
prior to freeze the coord. schedule baseline*



Conformity 



Does the
coord. schedule
conform good
PDM-based
coord. schedule
construction?

Achievability 



Is the schedule
really feasible?
sufficient activity
duration, appropriate
resource assignment,
schedule risk analysis,
etc.

Adequacy 



Does the coord.
schedule fit the
master schedule?
What is the
global float?