







# Prerequisite to Project Scheduling

- ➔ **Project scoping** → agreeing upon the **boundaries** and the **deliverable(s)** of the project → Project Roadmap  
  - ➔ **Project planning** → identifying the **set of activities** to carry out to perform the project → Work Breakdown Structure (WBS) 
  - ➔ **Project *costing*** → estimating and assigning **resources** to the project activities → Budget Document + RACI matrix 
- 
- ➔ **Project scheduling** → sequencing the activities, calculating dates, floats and critical path(s), levelling/smoothing resources, baselining the result → **Coordination Schedule / Gantt Chart**