


The project context (2)

some possible solutions ③

- ➔ A few possible solutions were considered during the initialize phase
- ➔ The one that was preferred consists of installing a **pneumatic tube transport system** (PTTS) to propel **canisters** between the factory lab and the many tanks

the preferred solution ④

- ➔ Its feasibility was demonstrated during the study phase 
- ➔ The initiative is named **CanNet** (canister network) Project and **Mr. Ayrton**, senior plant engineer, was appointed project manager ④.2
- ➔ The project is made of **three major phases**: ④.3
 - ➞ A study phase (already completed)
 - ➞ A pilot project → PTTS between the factory lab and three tanks
 - ➞ A full deployment project throughout the entire factory