Analysing the resulting schedule (before RCPS)

E - H Gantt Chart Tools CanNet_04_activities-dur-links - Project Professional
File Task Resource Report Project View Format Q@ Tell me what you want to do...
% @ D L == =g 8) [v] Gritical Tasks _- ‘ I 1 11 1T 1 ["] outline Number
- = O L_‘.n. Column Settings ~ L = ! -] - - - - ;i =l a =[] Project Summary Task N
Text Gridlines Layout  Insert 4 Custorn Fiekds Format P P ¢ = o ——— Drawing
o+ Colunm B ' Cl|c|< Crltlcal Tasks and Slack ” '
Format Columns (r] Show/Hide Drawings ~
Task 7 February 2017 = March 2017 April 2017 May 2017 June 2017 July 2017 z
(i ] Mode v | Task Name ~ | Duration + Start ~  Finish v Predecessors w (233006 13 2027 06 132027 03 1017 24 01 081522 29 05 12 19 26 03 10 17
1 - Manage the CanNet project 19.5 wks Mon 30/01/1 Wed 14/06/1 :
2 - Set the project management framework 1wk Mon 30/01/1 Fri 03/02/17
3 - Perform detailed design of the PTT system 5 wks Mon 06/02/1 Fri 10/03/17 2
4 - Write technical specification for the PTT system 2 wks Mon 06/02/1 Fri 17/02/17 2 -
5 - Prepare tendering docts for the PTT system 1wk Mon 20/02/1 Fri 24/02/17 4 ¥ :%
6 - Send invitations to tender for the PTT system 0 wks Fri 10/03/17 Fri10/03/17 3,5 "—10!03—%
7 - Open tenders and place order for the PTT system 1wk Mon 03/04/1 Fri 07/04/17 6FS+3 wks
8 - Perform the installation design 1.5 wks Mon 10/04/1 Wed 19/04/1 7 T H
4 - Prepare installation of the PTT system IZ wks Wed 19/04/1 Wed 03/05/1 8 |- 1
10 - Prepare commissioning of the PTT system 2 wks Wed 03/05/1 Wed 17/05/1 9 i
1 - Install the tank #1 sampling point assembly 0.5 wks Mon 08/05/1 Wed 10/05/1 7FS+4 wks,9,33F! T
12 - Install the tank #2 sampling point assembly 0.5 wks Mon 08/05/1 Wed 10/05/1 7FS+4 wks,9,33F!
. 13 - Install the tank #3 sampling point assembly 0.5 wks Mon 08/05/1 Wed 10/05/1 7FS+4 wks,9,33F! j.
Z 4 - Lay down the tubing network 2 wks Wed 10/05/1 Wed 24/05/111,12,13
S 15 - Install the blower and lay down the air hoses 1wk Wed 24/05/1 Wed 31/05/1 14
E 16 - Pull and connect controls cabling 1wk Wed 31/05/1 Wed 07/06/1 15,17
5 17 - Install the PLC and sending station in the lab 2 wks Wed 10/05/1 Wed 24/05/1 7F5+4 wks,9,25,3 | =
18 - Parametrize software for the PTT system 4 wks Mon 10/04/1 Fri 05/05/17 7 k- H
19 - Test and validate software for the PTT system 2wks Mon 08/05/1 Fri 19/05/17 18 T
20 - Perform detailed design of the lab arrangement 2 wks Wed 12/04/1 Wed 26/04/1 7,24,29 :1 b
2 - Write technical specification for the electr. infrastr. 1wk Mon 20/02/1 Fri 24/02/17 4 T —l
22 - Prepare tendering docts for the electr. infrastr. 1wk Mon 27/02/1 Fri 03/03/17 21 —T
3 - Send invitations to tender for the electr. infrastr. 0wks Fri 10/03/17 Fri10/03/17 22,3 0"—1—0!031
24 - Open tenders and place order for the electr. infrastr. 0.5 wks Mon 03/04/1 Wed 05/04/1 23F5+3 wks
25 - Install the electr. infrastr. In the lab 2 wks Wed 26/04/1 Wed 10/05/1 24F5+3 wks,20 H
26 - Write technical specification for the lab's furniture 0.5 wks Mon 20/02/1 Wed 22/02/14 Vl L |
2z - Prepare tendering docts for the lab's furniture 0.5 wks Wed 22/02/1 Fri 24/02/17 26 :%
28 - Send invitations to tender for the lab's furniture 0 wks Fri 10/03/17 Fri 10/03/17 3,27 %
29 - Open tenders and place order for the lab's furniture 0.5 wks Mon 10/04/1 Wed 12/04/1 28F5+4 wks l
30 - Arrange the furniture in the lab 1wk Wed 10/05/1 Wed 17/05/1 29F5+3 wks,25 T -
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