

Analysing the resulting schedule (before RCPS)

CanNet_05_activities-dur-links-sum-cp - Project Professional

Task ID	Task Name	Duration	Start	Finish
1	Manage the CanNet project	19.5 wks		
2	Set the project management framework	1 wk		
3	Perform detailed design of the PTT system	5 wks		
4	Write technical specification for the PTT system	2 wks		
5	Prepare tendering docs for the PTT system	1 wk		
6	Send invitations to tender for the PTT system	0 wks		
7	Open tenders and place order for the PTT system	1 wk		
8	Perform the installation design	1.5 wks		
9	Prepare installation of the PTT system	2 wks		
10	Prepare commissioning of the PTT system	2 wks		
11	Install the tank #1 sampling point assembly	0.5 wks		
12	Install the tank #2 sampling point assembly	0.5 wks	Mon 08/05/1	Wed 10/05/1 7FS+4 wks,9,33F:
13	Install the tank #3 sampling point assembly	0.5 wks	Mon 08/05/1	Wed 10/05/1 11,12,13
14	Lay down the tubing network	2 wks	Wed 10/05/1	Wed 24/05/1 14
15	Install the blower and lay down the air hoses	1 wk	Wed 24/05/1	Wed 31/05/1 15,17
16	Pull and connect controls cabling	1 wk	Wed 31/05/1	Wed 07/06/1 15,17
17	Install the PLC and sending station in the lab	2 wks	Wed 10/05/1	Wed 24/05/1 7FS+4 wks,9,25,3
18	Parametrize software for the PTT system	4 wks	Mon 10/04/1	Fri 05/05/17 7

More Filters

Filters: Task Resource

- All Tasks
- Active Tasks
- Completed Milestones
- Completed Tasks
- Cost Greater Than...
- Cost Overbudget
- Created After...
- Critical
- Date Range...
- In Progress Tasks
- Incomplete Tasks
- Late Milestones
- Late Tasks
- Late/Overbudget Tasks Assigned To...

Buttons: Highlight, Apply, Cancel

Filter Definition

Name: Filter 1 Show in menu

Filter:

Buttons: Cut Row, Copy Row, Paste Row, Insert Row, Delete Row

And/Or	Field Name	Test	Value(s)

Show related summary rows

Buttons: Help, Apply, Save, Cancel