Schedule Analysis

General agreement w.r.t. activity duration
General agreement w.r.t. activity sequencing

Schedule criticity  # critical activities



