

Q Search Sheet																																											
Home				Insert				Page Layout				Formulas				Data				Review				View				Developer				Share											
A		B		C		D		E		F		G		H		I		J		K		L		M		N		O		P		Q		R		S		T		U		V	
<div>Generate Act + Res</div> <div>Generate Initials</div>				<div>RACI matrix</div> <div>RBS</div>				<div>Human Resources</div> <div>Tom Ayrton Senior Plant Engineer</div> <div>Bob Harvey Senior Plant Designer</div> <div>Alice Watkins Proc. Officer</div> <div>Cyprien Méré Electr. Engineer</div> <div>Herbert Brown Electrician</div> <div>Michel Zorn Electrician</div> <div>Ned Land Mech. Engineer</div> <div>John Proth Mechanic</div> <div>Mathieu Strux Mechanic</div> <div>Gédéon Spillett Controls Engineer</div> <div>Cyrus Smith Software Engineer</div> <div>Financial Resources</div> <div>PTT System Budget</div> <div>Lab Infrastr. Budget</div> <div>Project Management Reserve</div>																																			
1 CanNet																																											
2 Manage the CanNet project				<div>X</div> <div>X</div> <div></div> <div>X</div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>R</div>																																							
3 Set the project management framework				<div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
4 Perform detailed design of the PTT system				<div>I</div> <div>X</div> <div>I</div> <div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div>I</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
5 Write technical specification for the PTT system				<div>I</div> <div>I</div> <div>I</div> <div>I</div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
6 Prepare tendering docts for the PTT system				<div>I</div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
7 Send invitations to tender for the PTT system				<div>I</div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
8 Open tenders and place order for the PTT system				<div>F</div> <div>I</div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>R</div>																																							
9 Perform the installation design				<div>I</div> <div>X</div> <div>I</div> <div>I</div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
10 Prepare installation of the PTT system				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
11 Prepare commissioning of the PTT system				<div>I</div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>X</div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
12 Install the tank #1 sampling point assembly				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>F</div> <div>X</div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
13 Install the tank #2 sampling point assembly				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>F</div> <div>X</div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
14 Install the tank #3 sampling point assembly				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>F</div> <div>X</div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
15 Lay down the tubing network				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>F</div> <div>X</div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
16 Install the blower and lay down the air hoses				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>F</div> <div>X</div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
17 Pull and connect controls cabling				<div>I</div> <div></div> <div></div> <div>F</div> <div>X</div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
18 Install the PLC and sending station in the lab				<div>I</div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div>X</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
19 Parametrize software for the PTT system				<div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
20 Test and validate software for the PTT system				<div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
21 Perform detailed design of the lab arrangement				<div>I</div> <div>X</div> <div>I</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div>I</div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							
22 Write technical specification for the electr. infrastr.				<div>I</div> <div>I</div> <div>I</div> <div>X</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div>I</div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div> <div></div>																																							

legend

Executes



Follows up



Is informed



Provide help



Is required



Is responsible

