

Entering and updating activity duration

CanNet_02_activities - Project Professional

File Task Resource Report Project View Format Tell me what you want to do...

Network Diagram Resource Usage Sort Outline Tables Highlight: [No Highlight] Filter: [No Filter] Group by: [No Group] Timescale: Days Zoom Entire Project Selected Tasks Timeline Details Switch Windows Arrange All New Window Hide Macros

Task Views Resource Views Data Zoom Split View Window Macros

Task Mode	Task Name	Duration	Start	Finish	Predecessors
1	Manage the CanNet project	1 day?	Mon 30/01/1	Mon 30/01/1	
2	Set the project management framework	1 wk	Mon 30/01/1	Mon 30/01/1	
3	Perform detailed design of the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
4	Write technical specification for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
5	Prepare tendering docs for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
6	Send invitations to tender for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
7	Place order for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
8	Perform detailed design of the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
9	Write technical specification for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
10	Prepare tendering docs for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
11	Send invitations to tender for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
12	Place order for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
13	Perform detailed design of the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
14	Write technical specification for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
15	Prepare tendering docs for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
16	Send invitations to tender for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
17	Place order for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
18	Perform detailed design of the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
19	Write technical specification for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
20	Prepare tendering docs for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
21	Send invitations to tender for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
22	Place order for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
23	Perform detailed design of the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
24	Write technical specification for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
25	Prepare tendering docs for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
26	Send invitations to tender for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
27	Place order for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
28	Perform detailed design of the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
29	Write technical specification for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	
30	Prepare tendering docs for the PTT system	1 day?	Mon 30/01/1	Mon 30/01/1	

February 2017

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

23 24 25 26 27 28 29 30 01 02 03 04 05 06 07 08 09 10 11 12

type: m or min to get: minutes
h or hr hours
d or day days
w or wk weeks
mo months

1 year = 12 months
1 year = 48 weeks
1 week = 5 days
1 day = 8 hours
1 hour = 60 minutes

Edit New Tasks : Auto Scheduled