

Schedule Analysis | Conformity

- ➔ Size ➔ # activities < 400
- ➔ Task labelling ➔ action verbs + substantives
- ➔ Activity duration < 10% of project duration
- ➔ Activity typology ➔ # LoE activities < $\min(1; 1\% \text{ of } \# \text{ activities})$
- ➔ PDM logic
 - ➔ # activities with no predecessor = 0
 - ➔ # activities with no successor = 0
 - ➔ # FS constraints / # constraints > 80%