Activity vs. Planned Activity

The @ #748 project management standard for reporting
distinguishes two types of activities:

Planned activities are defined more roughly that short/medium
term activities

As the project progresses,

planned activities arrive on | » .
a shorter term and are split - X

up in short/medium term -%

activities

Corresponding short-term activities




