

Leveling



3.6

CanNet_08_activities-dur-links-res-leveling - Project Pro

File Task Resource Report Project View Format Tell me what you want to do...

Team Planner View Assign Resources Pool Resource Assignments Add Resources Insert Information Notes Details Level Selection

Level Resource Level All Clear Leveling Next Overallocation

1

2

Task Mode	Task Name	Duration	Resource Names	Resource Initials
1	Manage the CanNet project	19.5 wks	Tom Ayrton Se	ta,bH,cM,nL,gS
2	Set the project management framework	1 wk	Tom Ayrton Se	ta
3	Perform detailed design of the PTT system	5 wks	Bob Harvey Ser	bH
4	Write technical specification for the PTT system	2 wks	Ned Land Mech	nL
5	Prepare tendering docs for the PTT system	1 wk	Alice Watkins i	aW
6	Send invitations to tender for the PTT system	0 wks	Alice Watkins i	aW
7	Open tenders and place order for the PTT system	0 wk	Tom Ayrton Se	ta,aW,nL
8	Perform the installation design			
9	Prepare installation of the PTT system			
10	Prepare commissioning of the PTT system			
11	Install the tank #1 sampling point assembly			
12	Install the tank #2 sampling point assembly			
13	Install the tank #3 sampling point assembly			
14	Lay down the tubing network			
15	Install the blower and lay down the air hoses			
16	Pull and connect controls cabling			
17	Install the PLC and sending station in the lab			
18	Parametrize software for the PTT system			
19	Test and validate software for the PTT system			
20	Perform detailed design of the lab arrangement			
21	Write technical specification for the electr. infrastr.			
22	Prepare tendering docs for the electr. infrastr.			
23	Send invitations to tender for the electr. infrastr.			
24	Open tenders and place order for the electr. infrastr.			
25	Install the electr. infrastr. in the lab			
26	Write technical specification for the lab's furniture	0.5 wks	Cyprien Méré i	cM
27	Prepare tendering docs for the lab's furniture	0.5 wks	Alice Watkins i	aW
28	Send invitations to tender for the lab's furniture	0 wks	Alice Watkins i	aW
29	Open tenders and place order for the lab's furniture	0.5 wks	Tom Ayrton Se	ta,aW,cM
30	Arrange the furniture in the lab	1 wk	Cyprien Méré i	cM,hB,mZ,gS
31	Prepare tendering docs for the specific tooling	0.5 wks	Alice Watkins i	aW

Resource Leveling

Leveling calculations

☐ Automatic ☒ Manual

Look for overallocations on a basis

☒ Clear leveling values before leveling

Leveling range for 'CanNet_08_activities'

☒ Level entire project

☐ Level From: To:

Resolving overallocations

Leveling order:

☐ Level only within available resources

☒ Leveling can adjust in task

☒ Leveling can create splits in remaining work

☐ Level resources with the proposed booking type

☐ Level manually scheduled tasks

Help Clear Leveling... Level All OK Cancel

2

Level Resource



Level tasks for the selected resources.

Leveling resolves resource conflicts or overallocations by delaying or splitting tasks, based on the settings in the Leveling Options dialog box.

