

PDM Scheduling

- ➔ A given **set of activities**: $A = \{a_1, a_2, \dots, a_n\}$
- ➔ For each activity, a **duration** is estimated: $a_i \rightarrow \text{DUR}_i$
- ➔ Some activities are interdependent by means of **technical constraints**
- ? **Earliest start** (ES_i) and **earliest finish** (EF_i) dates
- ? **Latest start** (LS_i) and **latest finish** (LF_i) dates
- ? **Total float** (TF_i), **free floats** (FF_i) and **critical path(s)**
- ➔ While minimizing the project duration