Typology

2 types of project schedules

Master Schedule Coordination Schedule
~Summary Schedule ~ "BERT”, Gantt chart
Masterplan Activity network
Calendrier directeur Calendrier de coordination
; R
Strateqic level Tactical level
The whole project One or a few phases
Intuitive approach Analytical approach
One page/s\'\de Several pages

Can be in the Project Roadmap Can be in the PMP



