



PDM Scheduling

Floats and Critical Path(s)

- ➔ So called **total floats**, **free floats** and **critical paths** are obtained from PDM calculations
- ➔ **Free float**  Free slack in Microsoft Project = the amount of time that an activity can be delayed from its earliest start date without causing a delay to **the earliest dates of subsequent activities**
- ➔ **Total float**  Total slack in Microsoft Project = the amount of time that an activity can be delayed from its early start date without causing a delay to **the project finish date**
- ➔ If $TF_{ID} = 0$ then necessarily $FF_{ID} = 0$!
- ➔ **Critical path** = the sequence of activities which add up to the **longest overall duration**, i.e. which makes the project duration
- ➔ **Critical activity** = an activity that belongs to a critical path ($TF_{ID} = 0$)