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1 - Manage the CanNet project Driving Predecessors 01/1 Wed 14/06/1 ] ;
2 - Set the project management framework EI Successors 01/1 Fri 03/02/17
3 - perform detailed design of the PTT system E| Driven Successors 02/1 Fri10/03/17 2 -b
4 - Write technical specification for the PTT syste. | > Remove Highlighting 02/1 Fri17/02/17 2 h
5 - Prepare tendering docts for the PTT system _ 02/1 Fri 24/02/17 4 T 7—¢
6 - Send invitations to tender for the PTT system 0wks Fri 10/03/17 Fri10/03/17 3,5 O"JNQJ—%
7 - Open tenders and place order for the PTT system 1wk Mon 03/04/1 Fri 07/04/17 6FS+3 wks
8 - Perform the installation design 15w Mon 10/04/1 Wed 19/04/1 7 T 3
9 - Prepare installation of the PTT system 2 wks Wed 19/04/1 Wed 03/05/1 8 rf
10 - Prepare commissioning of the PTT system 2 wks Wed 03/05/1 Wed 17/05/1 9
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