

Schedule Analysis | Achievability

- General agreement w.r.t. activity duration
- General agreement w.r.t. activity sequencing
- Schedule criticality → $\# \text{ critical activities} < 0.3 \times \# \text{ activities}$