PDM Scheduling

Calculations in three steps

€@ Calculation of the earliest dates
by propagation (Forward pass)
from left to right

€ Calculation of the latest dates
by propagation (backward pass)
from right to left

9 Calculation of the total fFloats
and free floats

The CPM algorithm
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