Project Costing
A three-step process

0 Estimating the resources required to perform the project
The (project) Cost Estimate

0 Budgeting the resources allocated to the project
The (project) Budget Document



