
Project Costing
A three-step process

q Estimating the resources required to perform the project 

w Budgeting the resources allocated to the project

The (project) Cost Estimate

The (project) Budget Document


