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CBA

WU ID PU ID Work Unit or Planned Unit Label
100  Manage bzh-kite project
101  Prepare bzh-kite project management documents
102  Re�ne Breizh-Sports product planning
103  Develop marketing plan for bzh-kite
 010 Develop sales plan for bzh-kite
104  Develop after-sale support plan for bzh-kite
 011 Design and release launch materials
 012 Design and release promotion materials
 013 Facilitate �eld testing
106  Re�ne industrial design of bzh-kite
107  Perform basic design for bzh-kite
 014 Manufacture and assemble pre-series bzh-kite
108  De�ne the supply-chain for all bzh-kite components
109  De�ne bzh-kite manufacturing/assembly scheme f process diagram
110  Design bzh-kite manufacturing/assembly facility f plant layout


