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WUID | PUID | Work Unit or Planned Unit Label
127 |dentify suppliers for bzh-kite storage bags
128 Prepare specification for bzh-kite storage bags
129 CFT/award contract for bzh-kite storage bags
130 Design UG & Sl for bzh-kite
131 |dentify suppliers for bzh-kite UG & SI publishing
132 Prepare specification for bzh-kite UG & SI publishing
133 CFT/award contract for bzh-kite UG & SI publishing
029 Perform tests of pre-series bzh-kite
030 Define/design equipment for bzh-kite final assembly processes
031 Install bzh-kite manufacturing/assembly facility equipment
032 Refine bzh-kite manufacturing/assembly processes
033 Refine bzh-kite manufacturing/assembly quality assurance processes
134 Train bzh-kite manufacturing/assembly facility work force
034 Commission bzh-kite manufacturing/assembly facility




